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LOWBIN: PROJECT SCHEDULE & ACTIVITIES DIAGRAM (revised in 2006)

WORK PACKAGE #3
Technology Feasibility Study

TURBODEN

WP #3
assembly and testing 

1st Pre-prototype
TURBODEN

WP #3
assembly and testing 

2nd Pre-prototype
TURBODEN

E.P.
CRES

WORK PACKAGE #3
Manufacturing of 200 kWe geothermal 

low temperature ORC machine (1st Prototype)
TURBODEN

WORK PACKAGE #3
Manufacturing of 200 kWe geothermal 

cogeneration ORC machine (2nd Prototype)
TURBODEN

WP#3
transport
to sites

TURBODEN

WORK PACKAGE #4
Obernberg Am Inn (Austria) Demo Site Works

geothermal fluid and cooling water supply and disposal,
power connection

GEOTEAM

WORK PACKAGE #4
Bors (Romania) Demo Site Works

district heating system, geothermal fluid and cooling water supply and 
disposal, power connection

U.of ORADEA

WP#3
energy 

performance
measurements
TURBODEN

WP#4
installing

2nd Prototype
U.of ORADEA

WP#4
commissioning
1st Prototype
GEOTEAM WORK PACKAGE #5

Demo Operation & Monitoring, Maintenance, 
Technology Validation Report

CRES, TURBODEN, GEOTEAM, U.of ORADEA

WP#4
installing

monitoring 
equipment

GFZ-POTSDAM

drafting specifications for measuring / monitoring equipment
GFZ-POTSDAM

WORK PACKAGE #2
design specifications of low temperature (65-90°C) geothermal ORC machine (1st Prototype): 

theoretical design & laboratory experiments
TURBODEN

WORK PACKAGE #2
design specifications of geothermal cogeneration (120-150°C) ORC machine (2nd Prototype): 

theoretical design & laboratory experiments
TURBODEN

WP#4
installing

1st Prototype
GEOTEAM

WP#4
commissioning
2nd Prototype
U.of ORADEA

WORK PACKAGE #6
LowBin Web Site

TURBODEN

WORK PACKAGE #6
LowBin Brochure

CRES

WORK PACKAGE #6
Market Study
TURBODEN

WORK PACKAGE #6
Intellectual Property Protection, Technical & Scientific Publications (ALL)

WORK PACKAGE #6
Plan for using & disseminating knowledge -a

CRES

WORK PACKAGE #6
Plan for using & disseminating knowledge -b

CRES

WORK PACKAGE #6
Plan for using & disseminating knowledge -final

CRES

Meeting
WP#1

Meeting
WP#1

Meeting
WP#1

Meeting
WP#1

Meeting
WP#1

Meeting
WP#1Report Report Report
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